	<b>®</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	2 Sep 18   9  T  W T  F  S  S  M T  W T  F  S  S
1		⊟Inicio	20 days?	8/31/18 8:00 AM	9/27/18 5:00 PM			
2	Ö	Analsis de Requerimiento	6 days?	8/31/18 8:00 AM	9/7/18 5:00 PM			<u> </u>
3		Propuesta	15 days?	9/7/18 8:00 AM	9/27/18 5:00 PM	2;4;5		
4		Metodología	6 days?	8/31/18 8:00 AM	9/7/18 5:00 PM			
5		APQP (Control avanzado de calidad)	6 days?	8/31/18 8:00 AM	9/7/18 5:00 PM			
6		⊟Liberación de software	78 days?	10/1/18 8:00 AM	1/16/19 5:00 PM			
7		Definición de Software Change Requirements (SCR)	6 days?	10/1/18 8:00 AM	10/8/18 5:00 PM	2;3		
8		IR (Implementation Requirements)	6 days?	10/9/18 8:00 AM	10/16/18 5:00 PM	7		
9		Estimar	1 day?	10/17/18 8:00 AM	10/17/18 5:00 PM	8		
10		Implementar	1 day?	10/18/18 8:00 AM	10/18/18 5:00 PM	9		
11		Test (STV/Code review)	1 day?	10/19/18 8:00 AM	10/19/18 5:00 PM	10		
12		Documentar (CC/Troughput)	1 day?	10/22/18 8:00 AM	10/22/18 5:00 PM	11		
13		Quality (Validar vs APQP)	1 day?	10/23/18 8:00 AM	10/23/18 5:00 PM	12		
14		Release SW	61 days?	10/24/18 8:00 AM	1/16/19 5:00 PM	13		
15	Ö	<b>⊟Integration testing</b>	6 days?	1/18/19 8:00 AM	1/25/19 5:00 PM			
16		Definición de casos de prueba robustos	1 day?	1/18/19 8:00 AM	1/18/19 5:00 PM	14		
17		White box/black box	1 day?	1/18/19 8:00 AM	1/18/19 5:00 PM	14		
18		Field testing	1 day?	1/18/19 8:00 AM	1/18/19 5:00 PM	14		
19		Quality (Revisión de integración)	6 days?	1/18/19 8:00 AM	1/25/19 5:00 PM	14		
20	Ö	Formal reléase	2 days?	1/24/19 8:00 AM	1/25/19 5:00 PM	16;17;18		
21		Software Verification Review (Conjunto de artefactos g	1.875 days?	1/29/19 9:00 AM	1/30/19 5:00 PM	20		



